MOAB RAC - FINAL RFP — PROJECT COMPLETION SECTION J, ATTACHMENT J-15
SOLICITATION NO. 89303320REM000066

Attachment J-15

Task Order 2 — Implementation (Draft RTP)

In accordance with the Master IDIQ Contract Section H, Task Ordering Procedure, paragraph (c), the
following constitutes the Request for Task Order Proposal (RTP) for the Moab RAC ’s Implementation.
The Implementation Task Order covers the estimated 120-day period immediately following the 60-day
transition period. The requirements for the Contractor’s Task Order proposal are set forth in
paragraph (f) of the H clause and additional forthcoming proposal preparation instructions for a cost
and fee/profit proposal. The Contractor’s Task Order proposal shall utilize the Attachment J-13 “IDIQ

Labor Rate Schedule ”, reconciled for FY 2022 rates. The response time for submitting the Task Order
Proposal is [TBD].

**DRAFT RTP — for Informational Purposes Only. A Formal
Request for Task Order Proposal for This Scope of Work Will Be
Issued to the Moab RAC Contractor during Task Order 1 —
Transition**
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SECTION J, ATTACHMENT J-15

Section B - Supplies or Services and Prices/Costs

This Task Order work shall be performed under Contract Line Item Number (CLIN) 00001 of the Moab
RAC Master Indefinite Delivery/Indefinite Quantity (IDIQ) Contract (herein referred to as the Master
IDIQ Contract). Section B of the Master IDIQ Contract is incorporated by reference. The requisite clause
information specific to this Task Order is included below, consistent with the clause numbering structure
established by the Master IDIQ Contract.

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014)

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services
(except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise
do all things necessary for, or incident to, the performance of work as described in Section C,
Performance Work Statement (PWS) under this Task Order.

B.2 Type of Contract
(a) DOE-B-2006 Firm-Fixed-Price Task Order (Oct 2014) (Revised)

(1) This is a firm-fixed-price Task Order. The Contractor shall provide the following services at the
following firm-fixed price:

Table B-1. Task Order CLIN Structure

CLIN CLIN Title CLIN Type Price PMI Fee Total
00001 Implementation FFP [$TBD; see [$TBD] [Total Price +
DOE-B-2015] PMI Fee]

PMI = Performance Management Incentive CLIN = Contract Line Item Number FFP = Firm Fixed Price

(2) Payments of the Task Order’s firm-fixed-price will be made in accordance with the Master IDIQ
Contract clauses in Section G entitled DOE-G-2005 Billing Instructions (Mar 2019) (Revised)
(For Firm-Fixed-Price Task Orders) (TAILORED), and in Section | entitled FAR 52.232-1,
Payments.

B.11 Limitation of Government’s Obligation

Paragraphs filled in for this Task Order are as follows:

* Kk k%

(n) Planned Funding Schedule:

CLIN Date Funds To Be Work To Be Cumulative Cumulative
Allotted Accomplished Funds To Be Work To Be
Allotted Accomplished

CLIN = Contract Line Item Number
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(o) Actual Funding Schedule:

CLIN Date Funds Allotted | Work To Be Cumulative Cumulative
Accomplished Funds Allotted | Work To Be
Accomplished

CLIN = Contract Line Item Number

B.12 Performance Management Incentive for Implementation

The Performance Management Incentive (PMI) fee allocated to this Task Order is [$TBD] for Fiscal Year
2022.

Section C - Performance Work Statement

C.1 Task Order Purpose and Overview

This task is to be performed for the U.S. Department of Energy (DOE) Environmental Management
Consolidated Business Center — Moab Site, located on the Uranium Mill Tailings Remedial Action
Project Site in Moab, Utah, and in Crescent Junction, Utah. The purpose of this Task Order is to perform
contract implementation scope identified below on a completion basis, estimated to be a 120-day term
from the end of the period of performance (POP) of Task Order 1 - Transition.

The contract implementation period represents the estimated 120 day period immediately following the
transition period. On day one (1) of the contract implementation period, the Contractor assumes full
responsibility for performance of the Master IDIQ Performance Work Statement scope authorized in this
Task Order. During this period, the Contractor will continue performance of work in the same manner as
the prior Contractor. The purpose of the contract implementation period is to keep the existing work on-
going while the Lifecycle Baseline (LCB) is developed and subsequent Task Orders are negotiated and
definitized. The Contractor shall utilize the same, or similar, workforce skill mix, talent, and technical
capabilities as the incumbent contractor.

C.2 Scope of Work

The total tonnage of Residual Radioactive Material (RRM) required to be remediated during the Task
Order POP is 333,333 tons (or 1 million tons per year). The Contractor shall perform and continue the
scope of Master IDIQ Contract Sections C.01 through C.4.4.13, with the exception of the following:

. C22,
e C.3.1.d.(3) through (7),
e C33,
e C.34,

e C.4.2.2.j (hillside monitoring),
e (C.4.2.3.d (groundwater extraction and interim actions), and
o C.4.4.6.e (air monitoring).
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SECTION J, ATTACHMENT J-15

In addition to the requirements at C.2.1.b, the Contractor shall provide a Primavera 6 (P6) integrated LCB
schedule. The P6 schedule shall identify the sequence and time-phasing of the work to complete the
Project including beginning and ending dates. The P6 schedule shall include all of the Master IDIQ PWS
work scope elements. Within the schedule, the Contractor shall clearly identify key milestones,

deliverables, logic ties, activity durations, float, critical path, and the critical activities to complete the

scope.

C.3 Performance Requirements

(a) Definitions.

(1) Performance Measure — A statement of the outcome or results expected in a specific work area.
(2) Description/Completion Criteria — The critical characteristics or aspects of achieving the
performance measure that will be monitored by the Government, and for which the Government

will gather data.

(b) The following performance measures (Table C-1) apply to the performance objectives for this Task

Order.
Table C-1. Fiscal Year 2022 Performance Measures
Performance Incentive
Measure or Dis-
Task Identifier Performance Measure Description/ Completion Criteria | incentive
1A Acceptable Quality Level is 100% | All Master IDIQ Contract J-3 To be
Deliverables delivered on time deliverables and deliverables negotiated
required within this Task Order are
submitted within the required
timeframe
1.B, Tonnage | Acceptable Quality Level is 83,333 | Performance of all Master IDIQ To be
tons of RRM shipped and placed Contract scope required by this negotiated
per month Task Order
1.C, ES&H Acceptable Quality Level is 0 Compliance with the terms and To be
performance failures relating to the | conditions of this contract relating | negotiated
criteria set forth in Section | Clause | to ES&H, which includes worker
DEAR 970.5215-3, Conditional safety and health (WS&H),
1 Payment of Fee, Profit, and Other | including performance under an
Incentives — Facility Management | approved ISMS. Financial
Contracts — Alternate I; Section B | incentives for timely mission
Clause, Conditional Payment of accomplishment or cost
Fee - DOE Performance effectiveness shall never
Criteria/Requirements compromise or impede full and
(TAILORED); and the Contractor’s | effective implementation of the
DOE-approved ISMS ISMS and full ES&H compliance.
1.D, Resource | Acceptable Quality Level is notice | 14 calendar days’ advance notice To be
Planning 100% delivered on time provided to DOE of any shift of negotiated
RAC work from its normal daily
operations schedule (in order for
DOE to accommodate oversight of
operations on abnormal workdays)
IDIQ = Indefinite Delivery/Indefinite Quantity RRM = Residual Radioactive Material
ES&H = Environment, Safety and Health ISMS = Integrated Safety Management System
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Section D - Packaging and Marking

Section D of the Master IDIQ Contract is incorporated by reference.

Section E - Inspection and Acceptance

Section E of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses
identified therein as being applicable only to Cost Reimbursement Task Orders or to construction work.

Section F - Deliveries or Performance

Section F of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses
identified therein as being applicable only to Cost Reimbursement Task Orders or to construction work,
and of Clause F.8 which is filled in and provided below.

F.8 Period of Performance

(@) The overall Task Order POP shall commence on the Task Order Effective Date and continue for a
time period no greater than 120 days.

(b) The Contractor shall not be paid for work performed or costs incurred prior to the Task Order
Effective Date. The Contractor is not authorized to proceed beyond the Task Order POP, nor will the
Contractor be paid for any costs incurred beyond that period, unless the Task Order is modified by the
Contracting Officer to extend the POP.

Section G - Contract Administration Data

Section G of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses
identified therein as being applicable only to Cost Reimbursement Task Orders.

Section H - Special Contract Requirements

Section H of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses
(and clause paragraphs) identified therein as being applicable only to Cost Reimbursement Task Orders,
and of the clause entitled, Task Ordering Procedure.

Section | - Contract Clauses

Section | of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses
identified therein as being applicable only to Cost Reimbursement Task Orders or to construction work,
and of the clause at FAR 52.234-4, Earned Value Management System.
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Section J - List of Documents, Exhibits, and Other Attachments

Section J of the Master IDIQ Contract is incorporated by reference, as applicable to this Task Order. Any
requisite Master IDIQ Contract information specific to this Task Order is included in an RTP Attachment
consistent with the numbering structure established by the Master IDIQ Contract..
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Draft of RTP Attachment 1

List of Deliverables (Master IDIQ Contract Attachment J-3)
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This Draft RTP’s requisite contract deliverables are listed below, consistent with the Deliverable
numbering structure established by the Attachment J-3 of Master IDIQ Contract. The Contractor shall
submit the required deliverables under this Task Order in addition to any due under Attachment J-3.

Table J-4 - Deliverables

Deliverable Contract
Number Deliverable DOE Action Deliverable Due Requirements
7. Facilities & Grounds Operations |Approve \Within 90 days after Task [Section C.4.1;
Maintenance Plan Order (TO) effective date |FaR 52 245-1

Government Property

8. Waste Management Plan Approve \Within 90 days after TO  |Section C.4.2
effective date

9. Transportation Plan Approve Within 90 days after TO  [Section C.4.3
effective date

10. Lifecycle Baseline (LCB), Approve Within 90 days after TO  [Section C.2.1;
including P6 schedule effective date Section C.2 of this TO

13. Weekly Project Status Report: Information  (Close of Business each Section C.4.2
Narrative report on project status Friday

and issues, including data on tons
of RRM excavated, shipped and

disposed.
17. Risk Management Plan Approve \Within 90 days after TO  |Section C.3.5
effective date
38. Site Sustainability Plan Information  |No Later Than (NLT) end |Section C.4.4.4
information of TO POP DOE O 436.1
55. Labor Standards Determination  |Review Prior to work commencing |Section H.10;
Request and Proposed Work with allowance for DOE Order 350.3
Packages Contracting Officer Labor Standards ’
determination response Compliance
TOTAL COUNT OF TO DELIVERABLES: 8
CFR = Code of Federal Regulations FAR = Federal Acquisition Regulation
CONOPS = Conduct of Operations FY =  Fiscal Year
DOE = U.S. Department of Energy OMB =  Office of Management and Budget
DEAR = Department of Energy Acquisition RPP = Radiation Protection Program

Regulations at 48 CFR 900-970
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Draft of RTP Attachment 2

Self-Performed Work Calculation
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INSTRUCTIONS
Implementing Federal Small Business Set-Aside Limitations on Subcontracting

The Contractor shall submit this form filled out with its Task Order proposal. The Contractor shall
complete either A or B below, depending on the date of the Section I clause, FAR 52.219-14, Limitations
on Subcontracting, listed (or incorporated) in the Task Order Request for Proposal (RTP). Pursuant to the
clause, the Contractor shall comply with the 50-percent limitation on subcontracting for service contracts
by the end of the base term of the Master IDIQ Contract. The calculation for estimating this compliance
is determined by which clause applies at time of RTP.

A. PRE-FAR CASE NO. 2016-011 FINAL RULE SELF-PERFORMANCE WORKSHEET:
**Complete this Worksheet for this Task Order if FAR 52.219-14 (MAR 2020) is listed (or
incorporated) in the Task Order Request for Proposal.**

a) Enter Contractor’s total proposed price [base + option(s)] here:

b) Subtract profit or fees from line a. Enter the resulting difference here:

c) Now subtract cost of materials from line b. Enter the resulting difference here. This is
the Contractor’s total estimated cost of contract performance for personnel:

d) Finally, subtract from line c the cost of contract performance for personnel that will
result from subcontracting. Enter the resulting difference here:

e) Contractor’s estimated percentage of self-performed work (d/c X 100 = e%): y
0

Definitions (from archived 13 CFR 125.6):
Cost of the contract. All allowable direct and indirect costs allocable to the contract, excluding profit/fees.

Cost of contract performance incurred for personnel. Direct labor costs and any overhead which has only
direct labor as its base, plus the concern's General and Administrative rate multiplied by the labor cost.

Cost of materials. Includes costs of the items purchased, handling and associated shipping costs for the
purchased items (which includes raw materials), off-the-shelf items (and similar proportionately high-cost
common supply items requiring additional manufacturing or incorporation to become end items), special
tooling, special testing equipment, and construction equipment purchased for and required to perform on
the contract. In the case of a supply contract, the acquisition of services or products from outside sources
following normal commercial practices within the industry are also included.

Personnel. Individuals who are “employees” under §121.106 of this chapter except for purposes of the
HUBZone program, where the definition of “employee” is found in §126.103 of this chapter.

Subcontracting. That portion of the contract performed by a firm, other than the concern awarded the
contract, under a second contract, purchase order, or agreement for any parts, supplies, components, or
subassemblies which are not available off-the-shelf, and which are manufactured in accordance with
drawings, specifications, or designs furnished by the contractor, or by the government as a portion of the
solicitation. Raw castings, forgings, and moldings are considered as materials, not as subcontracting
costs. Where the prime contractor has been directed by the Government to use any specific source for
parts, supplies, components subassemblies or services, the costs associated with those purchases will be
considered as part of the cost of materials, not subcontracting costs.
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B. POST-FAR CASE NO. 2016-011 FINAL RULE SELF-PERFORMANCE WORKSHEET:
**Complete this Worksheet for this Task Order if FAR 52.219-14 dated later than MAR 2020 is
listed (or incorporated) in the Task Order Request for Proposal, or as otherwise directed by the

Contracting Officer.**

The Contractor shall identify self-performance IAW CFR Title 13: Business Credit and Assistance,
PART 125—GOVERNMENT CONTRACTING PROGRAMS

§125.6 Prime contractor performance requirements (limitations on subcontracting).

http://www.ecfr.gov/cqi-bin/text-
idx?c=ecfr&SID=dh849342290c21d29¢3d910d349bc913&rgn=div8&view=text&node=13:1.0.1.1.20.0.2
95.6&idno=13

a) Enter amount to be paid by the Government here: $

b) Subtract from line a the amount to be paid by the Contractor to subcontractors. Do
not subtract the amount proposed to be paid by the Contractor to a transportation or
disposal entity [amount is excluded for NAICS 562910 per 13 CFR 125.6(a)(1)]. Do $
not subtract the amount proposed to be paid by the Contractor to a similarly situated
entity as defined below. Enter the resulting difference here:

c) Contractor’s estimated percentage of self-performed work (b/a X 100 = c¢%) o
0

The Contractor shall comply with the 50% limitation on subcontracting for service contracts by the end of
the base term of the Master IDIQ Contract. The Government will track compliance with this limitation
via Master IDIQ Contract Sections G.5 and G.6.

A joint venture agrees that, in the performance of the contract, at least 50 percent of the amount paid by
the Government will be performed by the aggregate of the joint venture participants.

Definition (from FAR Case 2016-011 Proposed Rule):

“Similarly situated entity,” as used in this clause, means a first-tier subcontractor, including an
independent contractor, that has the same small business program status as that which qualified the prime
contractor for the award; and is considered small for the NAICS code the prime contractor assigned to the
subcontract the subcontractor will perform. An example of a similarly situated entity is a first-tier
subcontractor that is a HUBZone small business concern for a HUBZone set-aside or sole-source award
under the HUBZone Program.
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